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ESTIMATE RUN 10/03/2011

ESTIMATE SUMMARY 10:50:38

CONTID: C18052         ESTIMATE NO: 0002 PROG 2005

PCN: 18052-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

2011 Priority Culverts PERCENT TIME:

PROJECT NO: BR R 500-114                  

Fiscal 2011 Priority Culverts

NAME OF ROAD: sh 160

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 09/30/2011 DATE TIME STARTED 08/01/2011

205 Tunnel Drive DATE LET 06/09/2011 DATE WORK BEGAN

 DATE AWARDED 06/30/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/15/2011 DATE ACCEPTED

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 08/01/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 507,239.96 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 487,570.18 NON-PARTICIPATING 173,151.55

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,754.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.50

WORK DAYS

WORK DAYS

43.04%

288,942.42

173,151.55

173,151.55

168,397.12

$

$

$

$

0.00

218,297.54

218,297.54

0.00

218,297.54

-5,793.56

0.00

212,503.98

0.00

AMOUNT DUE 212,503.98 168,397.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 168,397.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MINERAL

25.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40
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PCN: 18052-BID    ESTIMATE RUN 10/03/2011

PROJECT: BR R 500-114                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 0.000

0.000

202-00010  
 

0.000

EACH

605.75000 0.000.000

0.00

0010 Removal of Headwall 0.000

1.000

202-00015  
 

1.000

EACH

331.54000 331.541.000

331.54

0015 Removal of Inlet 0.000

1.000

202-00019  
 

1.000

EACH

1,010.59000 1,010.591.000

1,010.59

0020 Removal of Pipe 6.000

0.000

202-00035  
 

30.000

LF  

19.78000 118.686.000

0.00

0025 Removal of Curb 0.000

0.000

202-00201  
 

0.000

LF  

17.55000 0.000.000

0.00

0030 Removal of Asphalt Mat 0.000

55.000

202-00220  
 

111.000

SY  

7.12000 391.6055.000

391.60

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000

SF  

3.15000 0.000.000

0.00

0040 *Plug Culvert 1.000

0.000

202-04001  
 

1.000

EACH

12,315.36000 12,315.361.000

0.00

0045 Clean Culvert 4.000

0.000

202-04002  
 

4.000

EACH

1,904.11000 7,616.444.000

0.00

0050 Muck Excavation 0.000

0.000

203-00100  
 

5.000

CY  

55.93000 0.000.000

0.00

0055 Backhoe 0.000

0.000

203-01510  
 

10.000

HOUR

148.07000 0.000.000

0.00
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PCN: 18052-BID    ESTIMATE RUN 10/03/2011

PROJECT: BR R 500-114                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Excavation 0.000

39.000

206-00000  
 

39.000

CY  

41.96000 1,636.4439.000

1,636.44

0065 Structure Backfill (Flow-Fill) 0.000

38.000

206-00065  
 

38.000

CY  

142.03000 5,397.1438.000

5,397.14

0070 *Erosion Log (12 Inch) 40.000

240.000

208-00002  
 

557.000

LF  

4.04000 1,131.20280.000

969.60

0075 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

12.000

EACH

12.60000 0.000.000

0.00

0080 *Silt Fence 0.000

0.000

208-00020  
 

475.000

LF  

1.10000 0.000.000

0.00

0085 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

311.73000 311.731.000

0.00

0090 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,282.95000 0.000.000

0.00

0095 Removal and Disposal of Sediment (Labor) 0.000

1.000

208-00103  
 

10.000

HOUR

56.55000 56.551.000

56.55

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

10.000

HOUR

122.08000 0.000.000

0.00

0105 *Erosion Control Supervisor 9.000

12.000

208-00206  
 

21.000

DAY 

315.00000 6,615.0021.000

3,780.00

0110 Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000

LF  

49.32000 0.000.000

0.00
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PCN: 18052-BID    ESTIMATE RUN 10/03/2011

PROJECT: BR R 500-114                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Native) 0.000

0.000

212-00006  
 

0.700

ACRE

832.65000 0.000.000

0.00

0120 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.100

ACRE

2,625.00000 0.000.000

0.00

0125 *Soil Conditioning 0.000

0.000

212-00032  
 

0.700

ACRE

4,711.35000 0.000.000

0.00

0130 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.800

ACRE

682.50000 0.000.000

0.00

0135 *Mulch Tackifier 0.000

0.000

213-00061  
 

240.000

LB  

2.77000 0.000.000

0.00

0140 *Transplant Plug 0.000

0.000

215-00600  
 

0.000

EACH

89.25000 0.000.000

0.00

0145 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

809.000

SY  

2.66000 0.000.000

0.00

0150 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

30.000

TON 

42.22000 0.000.000

0.00

0155 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

15.000

TON 

70.29000 0.000.000

0.00

0160 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

111.000

SY  

183.75000 0.000.000

0.00

0165 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

33.000

GAL 

25.20000 0.000.000

0.00
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PCN: 18052-BID    ESTIMATE RUN 10/03/2011

PROJECT: BR R 500-114                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Concrete Class R 0.000

0.000

601-05020  
 

17.000

CY  

1,650.00000 0.000.000

0.00

0175 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

726.000

LB  

2.20000 0.000.000

0.00

0180 *Annular Space Grouting 0.000

0.000

603-00001  
 

5.000

CY  

366.30000 0.000.000

0.00

0185 *Culvert Lining (40 Inch) 0.000

0.000

603-00040  
 

0.000

LF  

249.51000 0.000.000

0.00

0190 48 Inch Reinforced Concrete Pipe 0.000

0.000

603-01480  
 

0.000

LF  

182.77000 0.000.000

0.00

0195 12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

0.000

LF  

30.63000 0.000.000

0.00

0200 48 Inch Corrugated Steel Pipe 0.000

0.000

603-10480  
 

0.000

LF  

138.84000 0.000.000

0.00

0205 48 Inch Pipe Safety End Treatment 0.000

0.000

603-33048  
 

0.000

EACH

2,384.26000 0.000.000

0.00

0210 *Inlet Type D (10 Foot) 0.000

1.000

604-00510  
 

1.000

EACH

10,191.68000 10,191.681.000

10,191.68

0215 Fence (Plastic) 0.000

32.000

607-11525  
 

1,042.000

LF  

1.24000 39.6832.000

39.68

0220 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000

LF  

26.25000 0.000.000

0.00
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PCN: 18052-BID    ESTIMATE RUN 10/03/2011

PROJECT: BR R 500-114                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000

EACH

3,540.89000 0.000.000

0.00

0230 *Construction Surveying 0.500

0.000

625-00000  
 

1.000

L S 

4,535.61000 2,267.800.500

0.00

0235 *Mobilization 0.154

0.215

626-00000  
 

1.000

L S 

68,235.52000 25,178.910.369

14,670.64

0240 *Pavement Marking Paint 0.000

0.000

627-00001  
 

20.000

GAL 

78.75000 0.000.000

0.00

0245 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

10.000

GAL 

288.75000 0.000.000

0.00

0250 *Flagging 106.500

340.000

630-00000  
 

960.000

HOUR

23.10000 10,314.15446.500

7,854.00

0255 *Traffic Control Inspection 3.000

5.000

630-00007  
 

12.000

DAY 

105.00000 840.008.000

525.00

0260 *Traffic Control Management 10.000

14.000

630-00012  
 

40.000

DAY 

441.00000 10,584.0024.000

6,174.00

0265 *Construction Traffic Sign (Panel Size A) 2.000

4.000

630-80341  
 

12.000

EACH

52.50000 315.006.000

210.00

0270 *Construction Traffic Sign (Panel Size B) 8.000

6.000

630-80342  
 

42.000

EACH

57.75000 808.5014.000

346.50

0275 *Construction Traffic Sign (Special) 0.000

16.000

630-80344  
 

32.000

SF  

21.00000 336.0016.000

336.00
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PCN: 18052-BID    ESTIMATE RUN 10/03/2011

PROJECT: BR R 500-114                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.500

0.000

630-80357  
 

2.000

EACH

735.00000 367.500.500

0.00

0285 *Drum Channelizing Device 15.000

0.000

630-80360  
 

50.000

EACH

26.25000 393.7515.000

0.00

0290 *Drum Channelizing Device (With Light) (Flashing) 5.000

0.000

630-80363  
 

20.000

EACH

31.50000 157.505.000

0.00

0295 *Traffic Cone 36.000

7.500

630-80380  
 

100.000

EACH

9.45000 411.0843.500

70.88

0300 Rumble Strip (Portable) 0.000

0.000

630-80430  
 

36.000

EACH

470.89000 0.000.000

0.00

0305 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

2,100.00000 0.000.000

0.00

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

115,000.000

F A 

1.00000 0.000.000

0.00

0315 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A Fuel Cost Adjustment 0.000

-2.680

700-70016  
 

10,000.000

F A 

1.00000 -2.68-2.680

-2.68

0325 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00
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PCN: 18052-BID    ESTIMATE RUN 10/03/2011

PROJECT: BR R 500-114                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A Blasting Complete in Place 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000

EACH

1,421.31000 0.000.000

0.00

0370 Culvert Lining (42 Inch) 0.000

60.000

603-00042  
 

60.000

LF  

355.94000 21,356.4060.000

21,356.40

0380 Culvert Lining (32 Inch) 0.000

80.000

603-00000  
 

80.000

LF  

410.81000 32,864.8080.000

32,864.80

0381 Riprap (D50 = 12 Inch) 0.000

8.000

506-00000  
 

8.000

CY  

167.94000 1,343.528.000

1,343.52

0382 Riprap (Special) (D50 = 12 Inch) 0.000

0.000

506-00010  
 

0.000

CY  

618.20000 0.000.000

0.00

0390 Added Item (Dollar)/ VECP Incentive payment to 
Contractor for Saving

0.000

30,255.630

900-00006  
 

30,255.630

DOL 

1.00000 30,255.6330,255.630

30,255.63

0395 Culvert Lining (36 Inch Equivalent) 0.000

78.000

603-00000  
 

78.000

LF  

418.36000 32,632.0878.000

32,632.08

0396 Removal of End Section (MM 164.65 Culvert) 0.000

2.000

202-00037  
 

2.000

EACH

354.98000 709.962.000

709.96
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PCN: 18052-BID    ESTIMATE RUN 10/03/2011

PROJECT: BR R 500-114                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0397 Riprap (D50 = 12 Inch) 0.000

0.000

506-00000  
 

0.000

CY  

167.94000 0.000.000

0.00

0399 Added Item (Each)/ Culvert Liner Fitting (Hydro-Bell) 0.000

0.000

900-00007  
 

0.000

EACH

10,503.42000 0.000.000

0.00

CAT 218,297.54173,151.55507,239.96CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0350 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000

EACH

9,500.70000 0.000.000

0.00

0355 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000

EACH

14,313.20000 0.000.000

0.00

0360 Sanitary Facility 0.000

0.000

620-00020  
 

0.000

EACH

594.00000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 218,297.54173,151.55$507,239.96$CURRENT AMTPROJECT TOTAL


